From: Ng, Henry H. [HNg@GilbaneCo.com]

Sent: Tuesday, March 9, 2021 9:11 AM

To: Stoick, Paul T CIV USN NAVFAC SW SAN CA (USA) [paul.stoick@navy.mil]; Mccray,
Sean-Ryan CTR (USA) [sean-ryan.mccray.ctr@navy.mil]; Delong, Douglas E CTR USN
COMNAVFACENGCOM DC (USA) [douglas.delong.ctr@navy.mil]; Liscio, Matthew P CIV
USN NAVSEA DET RASO VA (USA) [matthew.liscio@navy.mil]; Womack, Brett
[BWomack@GilbaneCo.com]; Tom, Kimberly F. [KTom@GilbaneCo.com]; Cooper, Jerry
[JCooper@GilbaneCo.com]; Chris Bryson [chris.bryson@envirachem.com]; Berry, Adam L
[berry@battelle.org]; 'jensenjl@battelle.org’ [jensenjl@battelle.org]; Naimi, Hamidullah CTR
NAVFAC SW, ROICCS5 [hamidullah.naimi.ctr@navy.mil]; Olmstead, Anthony
[TOImstead@GilbaneCo.com]

Subject: [Non-DoD Source] D-0005, CTO 0001; Daily QC Package for HPNS Parcel C Bldg.
211/253 Rad Remediation for Mar 08 2021

Attachments: CQC Report Bldg 211-253 08Mar21.pdf; DPR 150 030821 Parcel C Buildings
211 and 253.pdf; HPS_Parcel C_Tailgate_08Mar21.pdf; HPS Parcel C_FAR_08Mar21.pdf

HPS Parcel C Bldg. 211/253 Rad Remediation Team,

Please find attached the Daily Reports for N62473-17-D-0005 project activities conducted on
03/08/2021, including:

Daily Contractor Production Report
Daily QC Report

Field Activity Report

Tailgate Safety Form

No team member experience any symptoms
Please do not hesitate to contact me with any questions, comments or concerns.

Henry Ng| Design Engineer Il | Gilbane

Gilbane Building Company | Celebrating 150 Years
1655 Grant Street, Suite 1200, Concord CA 94520
0: 925.946.3316 | [
www.gilbaneco.com

LinkedIn Facebook Twitter Instagram

Subscribe to the Gilbane Ink Blog

CONFIDENTIALITY NOTICE:

This electronic mail transmission and any accompanying documents contain information belonging to the
sender (Gilbane) which may be confidential and/or legally privileged. This information is intended only for
the use of the individual or entity to whom this electronic mail transmission was sent as indicated above. If
you are not the intended recipient, any disclosure, copying, distribution, or action taken in reliance on the
contents of the information contained in this transmission is strictly prohibited.


https://no-click.mil/?https://www.gilbaneco.com/
https://no-click.mil/?https://www.linkedin.com/company/gilbane-building-company/
https://no-click.mil/?https://www.facebook.com/GilbaneBuildingCompany/
https://no-click.mil/?https://twitter.com/GilbaneBuilding
https://no-click.mil/?https://www.instagram.com/gilbanebuilding/
https://no-click.mil/?https://www.gilbaneco.com/blog/

Gm DAILY QUALITY CONTROL REPORT

Federal
: 7P GILBANE PROJECT NO.: _
CONTRACT NO/TO NO: N62473-17-D-0005 J310000100 REPORT NO: 150
" PROJECT TITLE / LOCATION:
» |Parcel C, Building 211/253 Radiological DATE: 21
§ Remediation, Hunters Point Naval Shipyard,  03/08/
o X
San Francisco, CA
E PREPARATORY PHASE INSPECTIONS PERFORMED TODAY YEs | NO v
8 (Attach 2-page Preparatory Phase Checklist for each DFOW.)
g 22:3:3;'&0 Definable Feature of Work
o
2
x None
INITIAL PHASE INSPECTIONS PERFORMED TODAY ves | NO ¥
.|
< (Attach Initial Phase Checklist for each DFOW.)
E
r4 ig:\i(tj;ﬁo Definable Feature of Work
None
FOLLOW UP INSPECTIONS PERFORMED TODAY
%. WORK OBSERVED COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES [w Nno |
g WORK OBSERVED COMPLIES WITH SAFETY REQUIREMENTS? YES r2 o
|
= Schedule ) s
8 Activity No. Definable Feature of Work and Work Description
4 DFOW 4 Backfill and Restoration of Trenches. Prep area to receive backfill import next day.

TESTS & INSPECTIONS PERFORMED TODAY (List: tests/inspections performed, methods used, who performed, equipment calibration

Radiation equipment and dust monitoring equipment

REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY

DFOW / Description DFOW / Description

NA NA

SUBMITTALS REVIEWED TODAY: None

MATERIAL RECEIPT INSPECTIONS PERFORMED

Supplier Material Received/Results (Attach completed Material Receipt Inspection Checklist)

INSTRUCTIONS GIVEN TO SUBCONTRACTORS OR RECEIVED FROM CLIENT / DIFFERING SITE CONDITIONS, ERRORS OR
DISCREPANCIES NOTED / REMARKS:

Perform all work per plans and specifications.

Keep work areas clean of all debris always. Avoid areas with fugitive ACM until they can be abated.

On behalf of Gilbane Federal, | certify that this report is complete and Digitally signed by Henry Ng
correct, and that the equipment and material used and the work performed|| Henry Ng H en ry Ng Date: 2021.03.09 08:57:41 03/08/21
during this reporting period follow the contract plans, drawings, and 0800

specifications to the best of my knowledge, except as noted in this report.

PROJECT QC MANAGER PRINT AND SIGN DATE

NOTE: Include as an attachment to the Daily QC Report: The Daily Production Report, Subcontractor daily logs, material receipts and bills of lading, inspection and test results,
Nonconformance Reports, Site Safety Sign-in Logs, and other records developed or received on today’s report date.

GF_DailyQualityControlReport_Rev 09JUN2015 Page 1 of 1



DAILY PRODUCTION REPORT

PHOTO LOG
'6 || Project No. Project Title / Location Day of Report Report No.
w
3 N62473-17-D-0005 Parcel C Buildings 211/256
x© . i . 08-Mar-21 150
. lIPROJECT NO. J310000100 Hunters Point Naval Shipyard, San Francisco, CA
1 2
Building recieiving area for clean import fill at Parcel C
3 4
7]
o
=
o
I
o
Z
<
a
5 6
Daily Production Report and Photo Log_Rev 2012 10f1



TAILGATE SAFETY MEETING
EMERGENCY PHONE - 911

DATE: 03-08-2021 TIME:_0600
CUSTOMER: NAVFAC

PROJECT NO.:_J310000100
LOCATICON: Hunters Point, San Francisco, CA

, SIGNIFICANT SAFETY ISSUES

Watch for visitors on site. Use buddy system at all times on any work site location. Use life vest when working near the edge
of water. No smoking or open flame in or around work zones. Cold Stress, Explosive/flammable materials, Motorized Traffic,
Slip, Trips & Falls, Eye irritation, Wild life, High Winds, Noise, Pinch points. Open excavation/trench. Personal hygiene —
wash hands before eating, drink or smoking. Covid-19

TYPE OF WORKED BEING PERFORMED (comments from tailgate)

Importing soil for trenches.

. EMERGENCY PROCEDURES

For Emergencies (fire/major medical requirin g ambulance) 9

For minor injuries, treat and transport to the nearest medical facility:
MEDICAL FACILITY
San Francisco General Hospital
1001 Potrero Avenue
San Francisco, CA

Direct Contact (415) 206-8000

PERSONAL PROTECTIVE EQUIPMENT

Project Site - LEVEL D Steel-toed work boots, hard hat, safety glasses, hearing protection, leather or nitrile gloves.

e R o i [ e e
SAFETY AND SITE EQUPIMENT

First aid kits, fire extinguishers, radios (cell phones) and personal protection equipment.

PHYSICAL HAZARDS

Vehicular traffic, Inclement weather, Slip, trip, fall, Uneven terrain, Head, back, and Eye injuries, Manual Material
Handling, Blood borne Pathogens, Fire, Noise, possible Snakes, Stinging Insects, Ticks, Spiders.

| EXCLUSION ZONE ENTRY REQUIREMENT

All personnel will check in with SHSS or PS prior to entering any exclusion zone or work area that presents any potential hazard, no
exceptions!! All personnel will have Site Specific brief by Hunters Point personnel. All personnel entering exclusion work zone
will complete radiological hazard awareness. Verification of required training (40hr initial / 8hr update Cert per 29 CFR 1910.120,
and medical as appropriate required).




TAILGATE SAFETY MEETING

DATE: _03-08-2021

TIME: 0600
ROJECT NO.: J310000100
LOCATION: Hunters Point, San Francisco, CA
"_-————-—‘-‘_._..____’__
L CHEMICAL HAZARDS =
CHEMICAL CONSTITUENT SDS ON-SITE CARCINOGEN  SIGNS OF EXPOSURE
Radionuclides No Yes Nausea and vomiting, diarrhea, headache, fever, dizziness and disorientation,

weakness fatigue, hair loss, low blood pressure.

TIME IN PRINTED NAME COMPANY VERIFIED PRESENT
Goe Kimberly Tom Gilbane (Vs
ez Tony Olmstead Gilbane Cp
bos Henry Ng Gilbane G
[-Yo) Deshon Grayson Gilbane LA
S5 Geo Marty Halvorson Gilbane ep
Oscar Hernadez Gilbane
Geo Dang Vo Tran Envirachem cA
(o850 B. Swayze Envirachem (733
oo Ian Harris Envirachem [
[ Aaron Lewis-Sandy Envirachem Cp
Chanthachone Alexander Envirachem
CLvh Kevin Lawson Lawson GH-
20 Andrew Galloway Gilbane ek—
S~

MEETING CONDUCT

Giovany Alfaro/
Project Superintendent / &i

e ‘\f}
Tony Olmstead/ é”’]v

Site Safety Health Officer / Sigfiature




Gm FIELD ACTIVITY REPORT

Project: Parcel C Buildings 211 and 253 | Date: 3-08-21 [ Page 10f1

Client: Navy Contract N624373-17-D0005 Project No.: J310000100
No.:

Work Description: | Radiological Remediation

Subcontractors/Visitors: | N/A

Weather: | 45 (F) Morning / 60 (F) Afternoon cloudy AM cloudy PM

DESCRIPTION OF FIELD ACTIVITIES AND EVENTS

0600: Tailgate in building 400. Went over trench safety, fallen debris on south side of bldg.253. Proper lifting of hay bale

0800: Bring BMPs over to Parcel C to build receiving area of clean fill.

1100: Area ready to receive clean fill from Baylands tomorrow 3-9-21. 5 Trucks scheduled.

1100: Site secure. Off site.

Prepared by: Signature: Date:

Tony Olmstead 3-8-21
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